AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
04 2004FEB02 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S3306A
TACOM ROCK | SLAND DCMA SYRACUSE
ANMSTA- AQ ARCC 615 ERI E BLVD WEST SUI TE 300
LORRI E SCHM DT (309) 782- 0673 SYRACUSE NY 13204- 2408
ROCK | SLAND IL 61299-7630
EMAI L: SCHM DTL@RI A. ARW. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

J G B ENTERPRI SES, | NC.
115 METROPOLI TAN DR
LI VERPOCOL, NY. 13088

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAE20- 02- D- 0100/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 61125 | Facility Code 2002MAY31

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $4, 250.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARGARET C TUFTEE
TUFTEEM@R A. ARWY. M L (309) 782- 7163

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB02
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 02- D- 0100/ 0001 MOD/AMD 04

Name of Offeror or Contractor: J G B ENTERPRI SES, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purpose of nodification 04 is as follows:

a. Total CLIN Qy for 0001AB is reduced by 2 each from67 to 65 due to unavailability of notor assenblies for GFM
As a result, Cin 0001AB is reduced by $868. 00.

Due to required repairs on 19 units received as GFM CLIN 0001AB is increased by $3,610.00 ($190.00 x 19).
Net Result is CLIN 0001AB is increased by $ 2,742.00 from $29,078.00 to $ 31, 820. 00.

b. Total CLIN Qy for 0001AC is increased by 2 each from20 to 22 due to the unavailability of motor assenblies for GFM
As a result, Cin 0001AC is increased by $1,508.00 from $15, 080.00 to $16, 588. 00.

c. Delivery schedule is revised. (See Schedule B)
Early delivery by the contractor will be accepted at no additional cost to the governnent.

d. Net Result of this action is an increase in total contract price of $4,250.00 from $47,158.00 to $51, 408. 00

2. Al other terms and conditions renain unchanged.

*** END OF NARRATIVE A 005 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAE20- 02- D-0100/ 0001 MOD/AMD 04
Name of Offeror or Contractor: J G B ENTERPRI SES, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AB PRODUCTI ON QUANTI TY 65 EA [$ ** NA** [$ 31,820.00
NCOUN: MOTOR ASSEMBLY, PUWP
PRON: S62ZA720SB PRON AMD: 03 ACRN: AA
AVS CD: 070011
Packagi ng and Mar ki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WB8HZ12142A591 W22PVJ J 3
DEL REL CD QUANTI TY DEL DATE
001 7 23- JAN- 2004
002 18 06- FEB- 2004
003 40 12- MAR- 2004
FOB PO NT: Destination
SHI P TO PARCEL POST ADDRESS
(V22PVJ) XU GENERAL SUPPLY STORAGE PO NT
BLUE GRASS ARMWY DEPOT
2091 KI NGSTON HWY
RI CHVOND KY 40475- 5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 02- D- 0100/ 0001
0001AC PRODUCTI ON QUANTI TY 22 EA |[$ 754. 00000 (% 16, 588. 00
NCOUN: MOTOR ASSEMBLY, PUWP
PRON: S62ZA721SB PRON AMD: 02 ACRN: AA
AVS CD: 070011
Packagi ng and Mar ki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DOC SUPPL




Refer ence No. of Document Being Continued Page 4 of 5

CONTINUATION SHEET P1IN/S [N DAEZ0-02- D- 01001 0001 M OD/AM D 04

Name of Offeror or Contractor: J G B ENTERPRI SES, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wh8HZ12142A592 W22PVJ J 3
DEL REL CD QUANTI TY DEL DATE

001 22 08- APR- 2004

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS

(We2PVI) XU GENERAL SUPPLY STORAGE PO NT
BLUE GRASS ARMY DEPOT
2091 KI NGSTON HWY
RI CHVOND KY 40475-5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 02- D- 0100/ 0001




CONTINUATION SHEET

PIIN/SIIN DAAE20- 02- D- 0100/ 0001

Reference No. of Document Being Continued

MOD/AMD 04

Page 5 of 5

Name of Offeror or Contractor:

J G B ENTERPRI SES, | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON/

LINE  AMS CDY OBLG STAT/

ITEM MPR ACRN JOB ORD NO

0001AB S62ZA720SB AA 2 $
070011

0001AC S62ZA721SB AA 2 $
070011

SERVI CE NET CHANGE

NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON
Arny AA 97  X4930AC61 6N

NET CHANGE FOR AWARD: $

PRI OR AMOUNT
OF AWARD
47, 158. 00

| NCREASE/ DECREASE CUMULATI VE
PRI OR AMOUNT AMOUNT AMOUNT
29,078.00 $ 2,742.00 $ 31, 820. 00
15,080.00 $ 1, 508. 00 $ 16, 588. 00
NET CHANGE $ _____4_25_00_
ACCOUNTI NG | NCREASE/ DECREASE
STATI ON AMOUNT
26FB S19130 WL3@07 $ 4, 250. 00
NET CHANGE $ 4, 250. 00
| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ 4, 250. 00 $ 51, 408. 00
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